
Removal Target Date Completion Date Qtr

Tank Removal Newspaper Notices Published 1/6/2011 and 
1/8/2011

1/6/2011 and 
1/8/2011 2011/2

Post Cards Mailed to Mailing List 1/6/2011 1/6/2011 2011/2

Public Comment Period for Tank Removal 1/10/2011 to 
2/8/2011

1/10/2011 to 
2/8/2011 2011/2

Tank Removal Field Work Complete 3/25/2011 3/25/2011 2011/2
Tank Removal Responsiveness Summary Complete 2/15/2011 2/15/2011 2011/2
Draft Tank Removal Report Complete 2/28/2011 2/28/2011 2011/2
Draft Tank Removal Report Review Complete 3/10/2011 3/10/2011 2011/2
Final Tank Removal Report Complete 3/25/2011 3/25/2011 2011/2
Approve Tank Removal Report 3/29/2011 3/10/2011 2011/2

Remedial Investigation (RI)

Draft RI Report Complete 2/7/2011 2/7/2011 2011/2
Draft RI Report Review Complete 3/10/2011 3/10/2011 2011/2
Revise RI Report 4/11/2011 4/11/2011 2011/3
Approve Interim Final RI Report 4/13/2011 4/21/2011 2011/3
Note:  HHRA previously approved

Feasibility Study (FS)

Draft Remedial Alternative Memo 1/10/2011 1/10/2011 2011/2
Remedial Alternative Memo Review Complete 2/23/2011 2/23/2011 2011/2
Revise Remedial Alternative Memo 3/11/2011 3/11/2011 2011/2
Approve Final Remedial Alternative Memo 3/23/2011 3/23/2011 2011/2
Draft FS Report Complete 4/26/2011 4/15/2011 2011/3
Draft FS Report Review Complete 4/29/2011 5/27/2011 2011/3
Revise FS Report na
Approve FS Report 4/29/2011 5/27/2011 2011/3

Proposed Plan to Construction Completion

Proposed Plan Complete 6/23/2011

60-day Public Comment Period 7/3/2011 to 
8/31/2011

Record of Decision (ROD) Issued 9/15/2011
Remedial Design Start na
Remedial Design Complete na
Remedial Action Start na
Construction Completion Achieved 9/19/2011

Enforcement

Draft & route PRN, Consent Decree, SOW, & SNL 9/16/2011
PRN Package to DOJ 9/16/2011
DOJ Approval of PRN Package 11/16/2011
Issue Special Notice Letter 12/15/2011
Good Faith Offer 2/14/2012
Alternative - issue UAO for remaining actions 2/17/2012
Briefings for extended negotiations if no UAO 2/24/2012

EPA Contacts Name Contact #
Remedial Project Manager Gary Miller 5-8318
Site Attorney Ann Foster 5-2169

Human Health Risk Assessor Dipanjana 
Bhattacharya 5-6753

Ecological Risk Assessor Susan Roddy 5-8518
Enforcement Officer Kevin Shade 5-2708
Community Involvement Coordinator June Hoey 5-8522

Gulfco Marine Maintenance Site

PRP Lead RI/FS, Removal, ROD, and Construction Completion; Schedule Date: June 14, 2011
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